



Republic of the Philippines  
Province of Ilocos Norte  
MUNICIPALITY OF MARCOS

**BIDS AND AWARDS COMMITTEE**

**NOTICE OF POSTPONEMENT**

November 3, 2023

TO ALL INTERESTED PROSPECTIVE BIDDER:

Sir/Ma'am,

Greetings!

This is to notify that the scheduled BAC activities for the projects listed below which will be held at the BAC OFFICE will be moved because some of the BAC Members are on Seminar and on Training.

Name of Project	ABC	Activity	Date & Time	Final Schedule
1. Procurement of Machineries/Equipment and Other Inputs for Tobacco Farmers (Electric Knapsack Sprayer, Polyethelene Black Plastic and Irrigation Hose) of Brgy. Mabuti, Lydia, Imelda, Daquioag, Fortuna, and Pacifico, Marcos, Ilocos Norte	Php 1,348,500.00	Post Qualification	November 3, 2023 3:00 P.M	November 13, 2023 3:00 P.M
2. Procurement of Farm Machineries and Equipment (Knapsack Sprayers and Water Pumps) for the Farmers of 13 Barangays of Marcos, Ilocos Norte	Php 1,519,500.00	Post Qualification	November 3, 2023 3:00 P.M	November 13, 2023 3:00 P.M
3. Procurement of Hybrid Rice Seed for the Rice Farmers of the 13 Barangays of Marcos, Ilocos Norte	Php 3,479,700.00	Post Qualification	November 3, 2023 3:00 P.M	November 13, 2023 3:00 P.M
4. Procurement of Fertilizers for Tobacco Farmers of Brgy. Lydia, Mabuti, Imelda, Daquioag, Fortuna, and Pacifico Marcos, Ilocos Norte	Php 8,301,150.00	Post Qualification	November 3, 2023 3:00 P.M	November 13, 2023 3:00 P.M

Thank you for your understanding. May God bless you.

Very truly yours,

  
ENGR. MARIELLE MENOR  
BAC Chairman