



Republic of the Philippines  
Province of Ilocos Norte  
MUNICIPALITY OF MARCOS

**BIDS AND AWARDS COMMITTEE**

**NOTICE OF POSTPONEMENT**

December 20, 2023

**TO ALL INTERESTED PROSPECTIVE BIDDER:**

Sir/Ma'am,

Greetings!

This notice is hereby issued to postpone the Post Qualification on December 20, 2023 at 3:00 P.M. for the below mentioned projects. The said activity was postponed due to lack of quorum.

Name of Project	ABC	Activity	Date & Time	Final Schedule
1. Upgrading/Concreting of Farm-to-Market Road at Silio North Parola, Brgy. Lydia, Marcos, Ilocos Norte	Php 5,000,000.00	Post Qualification	December 20, 2023 3:00 P.M	December 27, 2023 3:00 P.M
2. Construction of Retaining Wall (West of Municipal Hall) at Brgy. Lydia, Marcos, Ilocos Norte	Php 4,000,000.00	Post Qualification	December 20, 2023 3:00 P.M	December 27, 2023 3:00 P.M
3. Construction of Motorpool at Poblacion, Brgy. Lydia, Marcos, Ilocos Norte	Php 3,000,000.00	Post Qualification	December 20, 2023 3:00 P.M	December 27, 2023 3:00 P.M
4. Procurement of Reagents and Other Supplies for the Water Potability Test	Php 345,255.00	Post Qualification	December 20, 2023 3:00 P.M	December 27, 2023 3:00 P.M
5. Procurement of Tools and Equipment for Disaster Response	Php 300,000.00	Post Qualification	December 20, 2023 3:00 P.M	December 27, 2023 3:00 P.M

Thank you for your understanding. May God bless you.

Very truly yours,

  
ENGR. MAXIELLE MENOR  
BAC Chairman

IB 44, 45, 46, 47, 48